

Work Progress Report (Frontend Module)

Reporting Period: Last update → Present

Project: Frontend Development (Dashboard & CRS System)

Work Completed

1. Full Page Build-out

1 Successfully implemented all 8 core pages, including the Dashboard, Comments, CRS Lookup/Review, Notifications, Reports, Settings, and Upload Pages.

2 Built complex UI elements such as tabbed tables, custom report builders, and a step-by-step animated processing loader.

2. Navigation & Routing

1 Registered all protected routes and wired up cross-page navigation end-to-end.

2 Configured Sidebar and Navbar interactions, alongside contextual action buttons that route to specific pages.

3. Interactivity & In-Page State

1 Implemented real-time client-side filtering, status dropdowns, and live-updating notification badges.

2 Developed local state management for tracking unsaved row edits and providing optimistic UI updates upon saving.

4. Backend Integration Preparation

1 Removed all hardcoded data and set up API call hooks using `useEffect` and `fetch()`.

2 Prepared the frontend to pass query parameters, execute PATCH requests, and handle blob downloads for when the APIs go live.

Summary

The entire frontend application has been built, styled, and wired for backend integration, with all 8 core pages complete and fully interactive.